COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 06/ 2019

ESTI MATE SUMVARY 14: 44: 08
CONTI D C22383 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22383- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 12.5 DAYS TI ME ALLOW 70 WORK DAYS
R2 ADA RAMPS |-25 INT S NEV- N PERCENT TIME:  17.86 ORI G TI ME ALLON 70 VORK DAYS
PRQJECT NO. STMD252- 469
R2 ADA RAMPS |-25 INT S NEV- N
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
AVERY ASPHALT | NC. PAY PERI OD ENDI NG 02/ 22/ 2019 DATE TIME STARTED 11/16/2018
7770 VENTURE STREET DATE LET 09/ 06/ 2018 DATE WORK BEGAN  12/18/2018
DATE AWARDED 09/ 25/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/14/2018 DATE ACCEPTED
COLORADO SPRI NGS CO 80951 (719) 471-0110 DATE NOTI CE TO PROCEED 11/16/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 951, 557. 00 PARTI Cl PATI NG $ 2, 000. 00 $ 0. 00
AWARD PROJECT AMT:  $ 747, 127. 70 NON- PARTI Cl PATI NG 120, 927. 85 26, 866. 21
PERCENT COMPLETE: 12.92% TOTAL EARNI NGS 122, 927. 85 26, 866. 21
FUNDS AVAI LABLE: $ 828, 629. 15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 122, 927. 85 26, 866. 21
TOTAL CLAI M5 $ 0.00 RETAI NAGE -3,237.84 - 805. 99
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 119, 690. 01 26, 060. 22
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 119, 690. 01 26, 060. 22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 26, 060. 22

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22383-BID ESTI MATE RUN 03/ 06/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO 0002 14: 44: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY- [-25 (Site 1)

0005 202-00170 Ginding And Texturing Concrete Pavement 100. 000 0. 000
Sy 0. 000 0. 00
175. 00000 0. 000 0. 00
0010 202-00200 Renoval of Sidewal k 645. 000 197. 000
SY 1.900 23.37
12. 30000 198. 900 2,446. 47
0015 202- 00203 Renoval of Curb and Gutter 83. 000 57. 000
LF -3.800 -61.94
16. 30000 53. 200 867. 16
0020 202-00206 Renoval of Concrete Curb Ranp 413. 000 40. 900
5% 2.500 50. 00
20. 00000 43. 400 868. 00
0025 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0030 202-00889 Renoval of Detectabl e Warning 13. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0035 203-00100  Mick Excavation 10. 000 0. 000
Ccy 0. 000 0. 00
200. 00000 0. 000 0. 00
0040 208-00090 *Erosi on Control (Curb Ranp) 77.000 8. 000
EACH 0. 000 0. 00
75. 00000 8. 000 600. 00
0045 210-00810 Reset Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0050 210-00827 *Reset Pull Box 5. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0055 213-00067 Rock Miul ch (Weed Free) 66. 000 0. 000
SF 0. 000 0. 00

15. 00000 0. 000 0. 00
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CAT NO0200

0060 304-06007

0065

403- 00720

0070

608- 00000

0075

608- 00010

0080

608- 00015

0085

609-21010

0090

609- 21020

0095

610- 00030

0100 630-80355

CAT NO0201

0105 202-00039

22383
22383-BI D
STMD252- 469
I TEM
DESCR! PTI ON
ROADWAY- 1-25 (Site 1)

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)
Concrete Sidewal k
Concrete Curb Ranp
Det ect abl e War ni ngs
Curb and Gutter Type 2 (Section I|-B)
Curb and Gutter Type 2 (Section Il-B)
Medi an Cover Material (Concrete)
*Portabl e Message Sign Pane

ROADWAY - Powers Blvd (Site 2)

Renoval of Bollard

ESTI MATE NG 0002 14: 44: 08
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
10. 000 0. 000
oY 0. 000 0. 00
131. 00000 0. 000 0. 00
10. 000 0. 000
TON 0. 000 0. 00
375. 00000 0. 000 0. 00
292. 000 7.000
sy 0. 000 0. 00
61. 00000 7.000 427.00
500. 000 29. 800
sy 3. 200 288. 00
90. 00000 33. 000 2,970. 00
552. 000 0. 000
SF 102. 000 8, 466. 00
83. 00000 102. 000 8, 466. 00
33. 000 33. 000
LF 0. 000 0. 00
28. 45000 33. 000 938. 85
125. 000 39. 000
LF 1.200 50. 40
42. 00000 40. 200 1,688. 40
580. 250 457. 200
SF 123. 050 1,845. 75
15. 00000 580. 250 8, 703. 75
12. 000 5. 000
EACH 0. 000 0. 00
5, 085. 00000 5. 000 25, 425. 00
CAT 0200  CURRENT AMT $  255,812.00$%  10,661.58% 64, 400. 63
1.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00



CONTI D: C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22383-BID ESTI MATE RUN 03/ 06/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO 0002 14: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY - Powers Blvd (Site 2)

0110 202-00170 Ginding And Texturing Concrete Pavement 50. 000 0. 000
Sy 0. 000 0. 00
175. 00000 0. 000 0. 00
0115 202-00200 Renoval of Sidewal k 274.000 13. 300
SY 0. 000 0. 00
12. 30000 13. 300 163. 59
0120 202-00203 Renoval of Curb and Gutter 836. 000 34.420
LF 0. 000 0. 00
16. 30000 34.420 561. 05
0125 202-00206 Renoval of Concrete Curb Ranp 685. 000 54. 600
SY 0. 000 0. 00
20. 00000 54. 600 1, 092. 00
0130 202-00827 *Renoval of Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0135 203-00100 Mick Excavati on 10. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0140 208-00090 *Erosion Control (Curb Ranp) 76. 000 7.000
EACH 0. 000 0. 00
75. 00000 7.000 525. 00
0145 210-00810 Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0150 304-06007  Aggregate Base Course (Cl ass 6) 10. 000 0. 000
cY 0. 000 0. 00
131. 00000 0. 000 0. 00
0155 403-00720 Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
375. 00000 0. 000 0. 00
0160 608- 00000 Concrete Sidewal k 229. 000 0. 000
SY 5. 000 305. 00

61. 00000 5. 000 305. 00



CONTI D: C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22383-BID ESTI MATE RUN 03/ 06/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO 0002 14: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY - Powers Blvd (Site 2)

0165 608-00010 Concrete Curb Ranp 743. 000 0. 000
SY 64. 200 5,778.00
90. 00000 64. 200 5,778.00
0170 609-21010 Curb and Gutter Type 2 (Section I|-B) 220. 000 0. 000
LF 0. 000 0. 00
28. 45000 0. 000 0. 00
0175 609-21020 Curb and CGutter Type 2 (Section |l-B) 616. 000 42.750
LF 0. 000 0. 00
42.00000 42. 750 1, 795. 50
0180 613-07002 *Type Two Pull Box 5.000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1.000 1, 500. 00
CAT 0201 CURRENT AMT $ 198,827.00 % 6,083.00 % 11, 720. 14

CAT NO0202 ROADWAY (Non Specific - Ceneral)

0185 203-01597  Potholing 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0190 625-00000 Construction Surveying 1. 000 0.098
LS 0.100 4,500. 00
45, 000. 00000 0.198 8,910. 00
0195 626-00000  *Mbbilization 1. 000 0.500
LS 0. 000 0.00
30, 000. 00000 0.500 15, 000. 00
0200 626-01104 *Public Information Services (Tier V) 1. 000 0. 200
LS 0. 200 240. 00
1, 200. 00000 0. 400 480. 00
0205 627-00002  Thernopl astic Pavenent Marking 500. 000 0. 000
SF 0. 000 0.00
15. 00000 0. 000 0. 00
0210 630-00000 *Fl aggi ng 3, 000. 000 17. 000
HOUR 16. 500 466. 13

28. 25000 33. 500 946. 38



CONTI D: C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22383-BID ESTI MATE RUN 03/ 06/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO 0002 14: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 ROADWAY (Non Specific - Ceneral)

0215 630-00007 *Traffic Control Inspection 44.000 12. 000
DAY 23. 000 3,118.80
135. 60000 35. 000 4,746. 00
0220 630-00012 *Traffic Control Management 74.000 12. 000
DAY 3. 000 1,796.70
598. 90000 15. 000 8, 983. 50
0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 16. 000 1. 500
EACH 0. 000 0. 00
113. 00000 1.500 169. 50
0230 630-80340 *Pedestrian Barricade (ADA) 250. 000 70. 000
LF 0. 000 0. 00
10. 00000 70. 000 700. 00
0235 630-80341  *Construction Traffic Sign (Panel Size A) 340. 000 11. 500
EACH 0. 000 0. 00
45. 20000 11. 500 519. 80
0240 630-80342 *Construction Traffic Sign (Panel Size B) 90. 000 11.000
EACH 0. 000 0. 00
45.20000 11. 000 497. 20
0245 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 12. 000 1. 500
Type
ype) EACH 0. 000 0. 00
1, 130. 00000 1.500 1, 695. 00
0250 630-80360  *Drum Channel i zi ng Devi ce 600. 000 42.000
EACH 0. 000 0. 00
28. 25000 42.000 1, 186. 50
0255 630-80364  *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 60. 000 0. 000
EACH 0. 000 0. 00
33. 90000 0. 000 0. 00
0260 630-80380 *Traffic Cone 200. 000 27.000
EACH 0. 000 0. 00
9. 05000 27.000 244.35
0265 630-80393  *Stackable Vertical Panels 150. 000 21.500
EACH 0. 000 0. 00

33. 90000 21.500 728. 85
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CONTI D: C22383
PCN: 22383-BI D
PRQIECT STMD252- 469
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0202 ROADWAY (Non Specific - Ceneral)
0270 700-70010 F/ A M nor Contract Revisions

0275 700-70011 F/ A Partnering
0280 700- 70034 F/ A Asphalt Surface Repair
0285 700-70310 F/ A Landscapi ng
0290 700- 70380 F/ A Erosion Control
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0295 620- 00020 Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
120, 000. 000
FA
1. 00000
3, 000. 000
FA
1. 00000
50, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
CAT 0202  CURRENT AMT $
6. 000
EACH
1, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

14: 44: 08
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
490, 918.00 % 10, 121.63 $ 44,807. 08
2.000
0. 000 0.00
2.000 2,000. 00
6, 000. 00 $ 0.00% 2,000. 00
951, 557.00 $ 26,866.21% 122,927.85



